

PROJECT: Electronic Document Management System (E-DMS)									
ID	Task Name	Duration	Start	Finish	01 November		01 December		
					27-10	10-11	24-11	08-12	22
22	Api	15 days	Thu 20-02-25	Wed 12-03-25					
23	Testing & Debugging	2 days	Thu 13-03-25	Sun 16-03-25					
24	Deployment	1 day	Mon 17-03-25	Tue 18-03-25					





